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Chart for Determining Number of Contract Days

Town of: Various Federal Aid Project No.:  N/A Project No.: 172-387

Project Description: Replacement of Highway Signing on I-395

Route: I-395 Length: I-395: 30 Miles

Operation Quantity Calendar Days
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Cross sections

Working Drawings

Order Materials

Foundations Installation and Curing

Installation of Supports and Signs 

Winter Shutdown

Removal of Supports

Miscellaneous & Cleanup
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Minimum Equipment Requirements Date of Letting: Calendar Days Allowed: 480

Sufficient equipment to complete the Possible Award: Calculated By: JAG

work on this project within the number Start of Job: Approved By: BFS

of calendar days allowed on this chart. Finish of Job:

April 1, 2014

November 22, 2015


